

I Release Timeline

O-RAN Software Community "I" Release Revised - Sprint Calendar 2023

		Kick-off Review M0				Planning Review M1				Functionality Freeze M2				API Freeze M3				Code Freeze M4				Integration Review RC0				Sign Off Review RC1		Release
Mile Stones	M0					M1				M2				M3					M4				RC0			RC1	Release	
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26		
Mon	3-Jul	10-Jul	17-Jul	24-Jul	31-Jul	7-Aug	14-Aug	21-Aug	28-Aug	4-Sep	11-Sep	18-Sep	25-Sep	2-Oct	9-Oct	16-Oct	23-Oct	30-Oct	6-Nov	13-Nov	20-Nov	27-Nov	4-Dec	11-Dec	18-Dec	25-Dec		
Fri	7-Jul	14-Jul	21-Jul	28-Jul	4-Aug	11-Aug	18-Aug	25-Aug	1-Sep	8-Sep	15-Sep	22-Sep	29-Sep	6-Oct	13-Oct	20-Oct	27-Oct	3-Nov	10-Nov	17-Nov	24-Nov	1-Dec	8-Dec	15-Dec	22-Dec	29-Dec		
Dev Sprints	Maintenance/Defect Release Dev					Maint. Release	No Activity	Dev Sprint 1			Dev Sprint 2 - Sprint 1 Demo			Dev Sprint 3 - Sprint 2 Demo			Dev Sprint 4 - Sprint 3 Demo			Sprint 4 Demo			Defect Management			No Activity		
Test Sprints	Maintenance Test Release					Test Planning & Preparation of Test Cases					IST Sprint-1			IST Sprint-2			IST Sprint-3			IST Sprint-4			End 2 End Test			No Activity		
SW Req. Task Description	Epics Identified	User Stories/Tasks Identified & Reviewed	Map Epics and User Tasks	Sub Tasks Identified & Reviewed	Sprint Planning and Design		Software and Project Documentation															Release Preparation			Release			
O-RAN Alliance	WG Input; Specification Freeze				WG Review									WG Review							O-RAN Demo		Documentation Review		O-RAN Hand-Off			