

J Release Timeline

O-RAN Software Community "J" Release Revised - Sprint Calendar 2024

| | | Kick off Review M0 | | | | | Planning Review M1 | | | | | Functionality Freeze M2 | | | | | API Freeze M3 | | | | | Code Freeze M4 | | | | | Integration Review RC0 | | | Sign Off Review RC1 | | Release |
|--------------------------|--------------------------------|--|-------------------------|-------------------------------|----------------------------|---|------------------------------------|--------|--------------|--------|--------------|------------------------------|---------|--------------|------------------------------|---------|---------------|------------------------------|---------|--------------|---------------|----------------|---------------------|----------------------|---------|----------------|------------------------|--|--|---------------------|--|---------|
| Mile Stones | | Week 1 | Week 2 | Week 3 | Week 4 | Week 5 | Week 6 | Week 7 | Week 8 | Week 9 | Week 10 | Week 11 | Week 12 | Week 13 | Week 14 | Week 15 | Week 16 | Week 17 | Week 18 | Week 19 | Week 20 | Week 21 | Week 22 | Week 23 | Week 24 | Week 25 | Week 26 | | | | | |
| Mon | 1-Jan | 8-Jan | 15-Jan | 22-Jan | 29-Jan | 5-Feb | 12-Feb | 19-Feb | 26-Feb | 4-Mar | 11-Mar | 18-Mar | 25-Mar | 1-Apr | 8-Apr | 15-Apr | 22-Apr | 29-Apr | 6-May | 13-May | 20-May | 27-May | 3-Jun | 10-Jun | 17-Jun | 24-Jun | | | | | | |
| Fri | 5-Jan | 12-Jan | 19-Jan | 26-Jan | 2-Feb | 9-Feb | 16-Feb | 23-Feb | 1-Mar | 8-Mar | 15-Mar | 22-Mar | 29-Mar | 5-Apr | 12-Apr | 19-Apr | 26-Apr | 3-May | 10-May | 17-May | 24-May | 31-May | 7-Jun | 14-Jun | 21-Jun | 28-Jun | | | | | | |
| Dev Sprints | Maintenance/Defect Release Dev | | | | | Maint. Release | No Activity | | Dev Sprint 1 | | | Dev Sprint 2 - Sprint 1 Demo | | | Dev Sprint 3 - Sprint 2 Demo | | | Dev Sprint 4 - Sprint 3 Demo | | | Sprint 4 Demo | | | Defect Management | | | No Activity | | | | | |
| Test Sprints | Maintenance Test Release | | | | | Test Planning & Preparation of Test Cases | | | | | IST Sprint-1 | | | IST Sprint-2 | | | IST Sprint-3 | | | IST Sprint-4 | | | End 2 End Test | | | No Activity | | | | | | |
| SW Req. Task Description | Epics Identified | User Stories/Tasks Identified & Review | Map Epics and User Task | Sub Tasks Identified & Review | Sprint Planning and Design | | Software and Project Documentation | | | | | | | | | | | | | | | | Release Preparation | | | Release | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| O-RAN Alliance | WG Input; Specification Freeze | | | | WG Review | | | | | | | | | WG Review | | | | | | | | O-RAN Demo | | Documentation Review | | O-RAN Hand-Off | | | | | | |