

Releases

- [Amber Release \(Nov 2019\)](#)
- [Bronze Release \(Jun 2020\)](#)
- [Cherry Release \(Dec 2020\)](#)
- [D release \(Jul 2021\)](#)
- [E Release \(Dec 2021\)](#)
- [F Release](#)
- [G Release](#)
- [H Release](#)
- [I Release](#)
- [J Release](#)
- [K Release](#)
- [Release Checklist](#)
- [Vote Release Name](#)

Release Name	Current Phase	Release Date	Next Phase	Timeline	RSAC requirements at release start
K Release	Planning	Dec 2024	Requirements definition	timeline	
J Release	Requirements definition	Jun 2024	Development	timeline	
I Release	Current release	Dec 2023	EOL	timeline	
H Release	EOL	Jun 2023	EOL	timeline	
G Release	EOL	Dec 2022	EOL	timeline	
F release	EOL	Jun 2022	EOL	timeline	link
E release	EOL	15 Dec 2021	EOL	timeline	link
D Release	EOL	30 Jun 2021	EOL	timeline	link
Cherry	EOL	12 Dec 2020	EOL	timeline	link
Bronze	EOL	21 Jun 2020	EOL	timeline	link
Amber	EOL	30 Nov 2019	EOL	not available	

O-RAN Software Community "J" Release Revised - Sprint Calendar 2024

		Kick-off Review M0					Planning Review M1					Functionality Freeze M2					API Freeze M3					Code Freeze M4					Integration Review RC0				Sign Off Review RC1		Release	
Mile Stones	M0						M1						M2					M3							M4					RC0			RC1	Release
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26								
Mon	1-Jan	8-Jan	15-Jan	22-Jan	29-Jan	5-Feb	12-Feb	19-Feb	26-Feb	4-Mar	11-Mar	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun	17-Jun	24-Jun								
Fri	5-Jan	12-Jan	19-Jan	26-Jan	2-Feb	9-Feb	16-Feb	23-Feb	1-Mar	8-Mar	15-Mar	22-Mar	29-Mar	5-Apr	12-Apr	19-Apr	26-Apr	3-May	10-May	17-May	24-May	31-May	7-Jun	14-Jun	21-Jun	28-Jun								
Dev Sprints	Maintenance/Defect Release Dev					Maint. Release	No Activity	Dev Sprint 1				Dev Sprint 2 - Sprint 1 Demo				Dev Sprint 3 - Sprint 2 Demo				Dev Sprint 4 - Sprint 3 Demo				Sprint 4 Demo				Defect Management				No Activity		
Test Sprints	Maintenance Test Release					Test Planning & Preparation of Test Cases					IST Sprint-1				IST Sprint-2				IST Sprint-3				IST Sprint-4				End 2 End Test				No Activity			
SW Req. Task Description	Epics Identified	User Stories/Tasks Identified & Review	Map Epics and User Task	Sub Tasks Identified & Review	Sprint Planning and Design			Software and Project Documentation																				Release Preparation				Release		
O-RAN Alliance	WG Input; Specification Freeze				WG Review									WG Review												O-RAN Demo			Documentation Review			O-RAN Hand-Off		

O-RAN Software Community "K" Release Revised - Sprint Calendar 2024

Milestones																																								
Kick Off Review M0					Planning Review M1					Functionality Freeze M2					API Freeze M3					Code Freeze M4					Integration Review R0			Sign Off Review R0.1												
Mile Stones	M0						M1						M2						M3								M4						R0				R0.1		Release	
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26														
Mon	1-Jul	8-Jul	15-Jul	22-Jul	29-Jul	5-Aug	12-Aug	19-Aug	26-Aug	2-Sep	9-Sep	16-Sep	23-Sep	30-Sep	7-Oct	14-Oct	21-Oct	28-Oct	4-Nov	11-Nov	18-Nov	25-Nov	2-Dec	9-Dec	16-Dec	23-Dec														
Fri	5-Jul	12-Jul	19-Jul	26-Jul	2-Aug	9-Aug	16-Aug	23-Aug	30-Aug	6-Sep	13-Sep	20-Sep	27-Sep	4-Oct	11-Oct	18-Oct	25-Oct	1-Nov	8-Nov	15-Nov	22-Nov	29-Nov	6-Dec	13-Dec	20-Dec	27-Dec														
Dev Sprints	Maintenance/Defect Release Dev					Maint. Release	No Activity	Dev Sprint 1					Dev Sprint 2 - Sprint 1 Demo			Dev Sprint 3 - Sprint 2 Demo			Dev Sprint 4 - Sprint 3 Demo			Sprint 4 Demo			Defect Management			No Activity												
Test Sprints	Maintenance Test Release					Test Planning & Preparation of Test Cases					IST Sprint-1			IST Sprint-2			IST Sprint-3			IST Sprint-4			End 2 End Test			No Activity														
SW Req. Task Description	Epics Identified		User Stories/Tasks Identified & Review		Map Epics and US/Task		Sub Tasks Identified & Review		Sprint Planning and Design		Software and Project Documentation															Release Preparation			Release											
O-RAN Alliance	WG Input: Specification Freeze						WG Review										WG Review										O-RAN Demo				Documentation Review				O-RAN Hand-Off					

Status Definitions:

	Status	Meaning
1	Planning	Pre-M0. The release name has been chosen and tentative milestone dates have been determined.
2	Requirements definition	Between M0 and M1. Timeline is approved. Epics and User Stories are labeled with the release names and entered into jira.
3	Development	After M1 and before release. Code development for sprints updated in jira.
4	Current release	The approved output of the release process which interested end users should be deploying. This release will be maintained until it is replaced by the next release.
5	End of life (EOL)	Release is complete.

- [Amber Release \(Nov 2019\)](#)
- [Bronze Release \(Jun 2020\)](#)
- [Cherry Release \(Dec 2020\)](#)
- [D release \(Jul 2021\)](#)
- [E Release \(Dec 2021\)](#)
- [F Release](#)
- [G Release](#)
- [H Release](#)
- [I Release](#)
- [J Release](#)
- [K Release](#)
- [Release Checklist](#)
- [Vote Release Name](#)

Release Name	Current Phase	Release Date	Next Phase	Timeline	RSAC requirements at release start
F release	Requirement definition	Jun 2022	Development	timeline	link
E release	Current release	15 Dec 2021	EOL	timeline	link
D Release	EOL	30 Jun 2021	EOL	timeline	link
Cherry	EOL	12 Dec 2020	EOL	timeline	link
Bronze	EOL	21 Jun 2020	EOL	timeline	link

Amber	EOL	30 Nov 2019	EOL	not available	
-------	-----	-------------	-----	---------------	--

O-RAN Software Community "F" Release Revised - Sprint Calendar 2022

Mile Stones Kick Off Review M0 Planning Review M1 Functionality Freeze M2 API Freeze M3 Code Freeze M4 Integration Review RC0 Sign Off Review RC1 Release																														
Mile Stones	M0					M1					M2					M3							M4				RC0	RC1	Release	
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25					
Mon	3-Jan	10-Jan	17-Jan	24-Jan	31-Jan	7-Feb	14-Feb	21-Feb	28-Feb	7-Mar	14-Mar	21-Mar	28-Mar	4-Apr	11-Apr	18-Apr	25-Apr	2-May	9-May	16-May	23-May	30-May	6-Jun	13-Jun	20-Jun	27-Jun				
Fri	7-Jan	14-Jan	21-Jan	28-Jan	4-Feb	11-Feb	18-Feb	25-Feb	4-Mar	11-Mar	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun	17-Jun	24-Jun	1-Jul				
Dev Sprints	Maintenance/Defect Release Dev					Maint. Release	No Activity	Dev Sprint 1			Dev Sprint 2 - Sprint 1 Demo			Dev Sprint 3 - Sprint 2 demo			Dev Sprint 4 - Sprint 3 Demo			Sprint 4 Demo			Defect Management			No Activity				
Test Sprints	Maintenance Test Release					Test Planning & Preparation of Test Cases					IST Sprint-1			IST Sprint-2			IST Sprint-3			IST Sprint-4			End 2 End Test			No Activity				
SW Req. Task Description	Epics Identified	User Stories/Tasks Identified & Review	Map Epics and User Tasks	Sub Tasks identified & Review	Sprint Planning and Design			Software and Project Documentation																	Release Preparation			Release		
O-RAN Alliance	WG Input Specification Freeze				WG Review									WG Review								O-RAN Demo						Documental on Review	O-RAN Hand Off	

O-RAN Software Community "E" Release Revised - Sprint Calendar 2021

Kick off Review M0 Planning Review M1 Functionality Freeze M2 API Freeze M3 Code Freeze M4 Integration Review RC0 Sign Off Review RC1 Release																													
Mile Stones	M0				M1			M2				M3						M4					RC0		RC1		Release		
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26			
Mon	5-Jul	12-Jul	19-Jul	26-Jul	2-Aug	9-Aug	16-Aug	23-Aug	30-Aug	6-Sep	13-Sep	20-Sep	27-Sep	4-Oct	11-Oct	18-Oct	25-Oct	1-Nov	8-Nov	15-Nov	22-Nov	29-Nov	6-Dec	13-Dec	20-Dec	27-Dec			
Fri	9-Jul	16-Jul	23-Jul	30-Jul	6-Aug	13-Aug	20-Aug	27-Aug	3-Sep	10-Sep	17-Sep	24-Sep	1-Oct	8-Oct	15-Oct	22-Oct	29-Oct	5-Nov	12-Nov	19-Nov	26-Nov	3-Dec	10-Dec	17-Dec	24-Dec	31-Dec			
Dev Sprints	Maintenance/Defect Release Dev					Maint. Release	No Activity	Dev Sprint 1				Dev Sprint 2 - Sprint 1 Demo			Dev Sprint 3 - Sprint 2 demo			Dev Sprint 4 - Sprint 3 Demo			Sprint 4 Demo			Defect Management			No Activity		
Test Sprints	Maintenance Test Release					Test Planning & Preparation of Test Cases					IST Sprint-1				IST Sprint-2			IST Sprint-3			IST Sprint-4			End 2 End Test			No Activity		
SW Req. Task Description	Epics Identified	User Stories/Tasks Identified & Review	Map Epics and User Stories	Sub Tasks Identified & Review	Sprint Planning and Design			Software and Project Documentation																	Release Preparation			Release	
O-RAN Alliance	WG Input Specification Freeze				WG Review									WG Review								O-RAN Demo		Documentation Review		O-RAN Hand Off			

Status Definitions:

	Status	Meaning
1	Planning	Pre-M0. The release name has been chosen and tentative milestone dates have been determined.
2	Requirements definition	Between M0 and M1. Timeline is approved. Epics and User Stories are labeled with the release names and entered into jira.
3	Development	After M1 and before release. Code development for sprints updated in jira.
4	Current release	The approved output of the release process which interested end users should be deploying. This release will be maintained until it is replaced by the next release.
5	End of life (EOL)	Release is complete.