

# 2020-09-22 meeting agenda and minutes

Status update:

- INF (StarlingX on Yocto) duplex deployment scenario progress.
  - VM/Libvirt environment - Unlock Controller-1, "degrade" mode, drbd related service to do the sync between the 2 controller will take very long time. After a while , the 2 controller become "available".
  - 2 bare metal server - will check the result.
  - Using the "drbd-overview" to check the sync status between the 2 controllers.
  - Found the issue comes from the management network is used as 100M NICs.
  - Duplex basic functionality is **Done**.
  - **Finish the most important feature Duplex at Dev Sprint 3.**
- INT lab test is ongoing.
- Sonar/Code Coverage is not a good tool for the INF project. Consider how to handle it later. (In INF repo, it mainly contains the package list and compile/configuration scripts, not the pure source codes.)

AR: [Jackie Huang](#) tag "duplex" the current codes base.