

Releases

- [Amber Release \(Nov 2019\)](#)
- [Bronze Release \(Jun 2020\)](#)
- [Cherry Release \(Dec 2020\)](#)
- [D release \(Jul 2021\)](#)
- [E Release \(Dec 2021\)](#)
- [F Release](#)
- [G Release](#)
- [H Release](#)
- [I Release](#)
- [J Release](#)
- [K Release](#)
- [Release Checklist](#)
- [Vote Release Name](#)

Release Name	Current Phase	Release Date	Next Phase	Timeline	RSAC requirements at release start
K Release	Planning	Dec 2024	Requirements definition	timeline	
J Release	Requirements definition	Jun 2024	Development	timeline	
I Release	Current release	Dec 2023	EOL	timeline	
H Release	EOL	Jun 2023	EOL	timeline	
G Release	EOL	Dec 2022	EOL	timeline	
F release	EOL	Jun 2022	EOL	timeline	link
E release	EOL	15 Dec 2021	EOL	timeline	link
D Release	EOL	30 Jun 2021	EOL	timeline	link
Cherry	EOL	12 Dec 2020	EOL	timeline	link
Bronze	EOL	21 Jun 2020	EOL	timeline	link
Amber	EOL	30 Nov 2019	EOL	not available	

O-RAN Software Community "J" Release Revised - Sprint Calendar 2024

		Kick-off Review M0					Planning Review M1					Functionality Freeze M2					API Freeze M3					Code Freeze M4					Integration Review RC0					Sign Off Review RC1																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
Mile Stones		Week 1		Week 2		Week 3		Week 4		Week 5		Week 6		Week 7		Week 8		Week 9		Week 10		Week 11		Week 12		Week 13		Week 14		Week 15		Week 16		Week 17		Week 18		Week 19		Week 20		Week 21		Week 22		Week 23		Week 24		Week 25		Week 26																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
Mon		1-Jan		8-Jan		15-Jan		22-Jan		29-Jan		5-Feb		12-Feb		19-Feb		26-Feb		4-Mar		11-Mar		18-Mar		25-Mar		1-Apr		8-Apr		15-Apr		22-Apr		29-Apr		6-May		13-May		20-May		27-May		3-Jun		10-Jun		17-Jun		24-Jun																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
Fri		5-Jan		12-Jan		19-Jan		26-Jan		2-Feb		9-Feb		16-Feb		23-Feb		1-Mar		8-Mar		15-Mar		22-Mar		29-Mar		5-Apr		12-Apr		19-Apr		26-Apr		3-May		10-May		17-May		24-May		31-May		7-Jun		14-Jun		21-Jun		28-Jun																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
Dev Sprints		Maintenance/Defect Release Dev										Maint. Release		No Activity		Dev Sprint 1					Dev Sprint 2 - Sprint 1 Demo					Dev Sprint 3 - Sprint 2 Demo					Dev Sprint 4 - Sprint 3 Demo					Sprint 4 Demo					Defect Management					No Activity																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
Test Sprints		Maintenance Test Release										Test Planning & Preparation of Test Cases										IST Sprint-1					IST Sprint-2					IST Sprint-3					IST Sprint-4					End 2 End Test					No Activity																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
SW Req. Task Description		Epics Identified		User Stories/Tasks Identified & Review		Map Epics and User Task		Sub Tasks Identified & Review		Sprint Planning and Design					Software and Project Documentation															Release Preparation					Release																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
O-RAN Alliance		WG Input; Specification Freeze						WG Review														WG Review																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											

O-RAN Software Community "K" Release Revised - Sprint Calendar 2024

Milestones																														
Kick Off Review M0					Planning Review M1					Functionality Freeze M2					API Freeze M3					Code Freeze M4					Integration Review R0			Sign Off Review R0		
Mile Stones	M0				M1				M2				M3				M4				R0		R1		Release					
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26				
Mon	1-Jul	8-Jul	15-Jul	22-Jul	29-Jul	5-Aug	12-Aug	19-Aug	26-Aug	2-Sep	9-Sep	16-Sep	23-Sep	30-Sep	7-Oct	14-Oct	21-Oct	28-Oct	4-Nov	11-Nov	18-Nov	25-Nov	2-Dec	9-Dec	16-Dec	23-Dec				
Fri	5-Jul	12-Jul	19-Jul	26-Jul	2-Aug	9-Aug	16-Aug	23-Aug	30-Aug	6-Sep	13-Sep	20-Sep	27-Sep	4-Oct	11-Oct	18-Oct	25-Oct	1-Nov	8-Nov	15-Nov	22-Nov	29-Nov	6-Dec	13-Dec	20-Dec	27-Dec				
Dev Sprints	Maintenance/Defect Release Dev					Maint. Release	No Activity	Dev Sprint 1					Dev Sprint 2 - Sprint 1 Demo			Dev Sprint 3 - Sprint 2 Demo			Dev Sprint 4 - Sprint 3 Demo			Sprint 4 Demo			Defect Management			No Activity		
Test Sprints	Maintenance Test Release					Test Planning & Preparation of Test Cases					IST Sprint-1			IST Sprint-2			IST Sprint-3			IST Sprint-4			End 2 End Test			No Activity				
SW Req. Task Description	Epics Identified	User Stories/Tasks Identified & Review	Map Epics and US/Task	Sub Tasks Identified & Review	Sprint Planning and Design		Software and Project Documentation																Release Preparation			Release				
O-RAN Alliance	WG Input: Specification Freeze				WG Review									WG Review							O-RAN Demo		Documentation Review			O-RAN Hand-Off				

Status Definitions:

	Status	Meaning
1	Planning	Pre-M0. The release name has been chosen and tentative milestone dates have been determined.
2	Requirements definition	Between M0 and M1. Timeline is approved. Epics and User Stories are labeled with the release names and entered into jira.
3	Development	After M1 and before release. Code development for sprints updated in jira.
4	Current release	The approved output of the release process which interested end users should be deploying. This release will be maintained until it is replaced by the next release.
5	End of life (EOL)	Release is complete.

- [Amber Release \(Nov 2019\)](#)
- [Bronze Release \(Jun 2020\)](#)
- [Cherry Release \(Dec 2020\)](#)
- [D release \(Jul 2021\)](#)
- [E Release \(Dec 2021\)](#)
- [F Release](#)
- [G Release](#)
- [H Release](#)
- [I Release](#)
- [J Release](#)
- [K Release](#)
- [Release Checklist](#)
- [Vote Release Name](#)

Release Name	Current Phase	Release Date	Next Phase	Timeline	RSAC requirements at release start
F release	Requirement definition	Jun 2022	Development	timeline	link
E release	Current release	15 Dec 2021	EOL	timeline	link
D Release	EOL	30 Jun 2021	EOL	timeline	link
Cherry	EOL	12 Dec 2020	EOL	timeline	link
Bronze	EOL	21 Jun 2020	EOL	timeline	link

Amber	EOL	30 Nov 2019	EOL	not available	
-------	-----	-------------	-----	---------------	--

O-RAN Software Community "F" Release Revised - Sprint Calendar 2022

Kick off Review M0																										Planning Review M1						Functionality Freeze M2						API Freeze M3						Code Freeze M4						Integration Review RC0						Sign Off Review RC1		Release	
Mile Stones	M0:					M1:					M2:					M3:						M4:						RC0:			RC1:		Release																										
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26																																	
Mon	3-Jan	10-Jan	17-Jan	24-Jan	31-Jan	7-Feb	14-Feb	21-Feb	28-Feb	7-Mar	14-Mar	21-Mar	28-Mar	4-Apr	11-Apr	18-Apr	25-Apr	2-May	9-May	16-May	23-May	30-May	6-Jun	13-Jun	20-Jun	27-Jun																																	
Fri	7-Jan	14-Jan	21-Jan	28-Jan	4-Feb	11-Feb	18-Feb	25-Feb	4-Mar	11-Mar	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun	17-Jun	24-Jun	1-Jul																																	
Dev Sprints	Maintenance/Defect Release Dev					Maint. Release	No Activity	Dev Sprint 1			Dev Sprint 2 - Sprint 1 Demo			Dev Sprint 3 - Sprint 2 demo			Dev Sprint 4 - Sprint 3 Demo			Sprint 4 Demo			Defect Management			No Activity																																	
Test Sprints	Maintenance Test Release					Test Planning & Preparation of Test Cases					IST Sprint-1			IST Sprint-2			IST Sprint-3			IST Sprint-4			End 2 End Test			No Activity																																	
SW Req. Task Description	Epics Identified	User Stories/Tasks Identified & Review	Map Epics and US/Task	Sub Tasks identified & Review	Sprint Planning and Design			Software and Project Documentation														Release Preparation			Release																																		
O-RAN Alliance	WG Input Specification Freeze				WG Review									WG Review								O-RAN Demo		Documental on Review		O-RAN Hand Off																																	

O-RAN Software Community "E" Release Revised - Sprint Calendar 2021

Kick off Review M0																											
--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Status Definitions:

	Status	Meaning
1	Planning	Pre-M0. The release name has been chosen and tentative milestone dates have been determined.
2	Requirements definition	Between M0 and M1. Timeline is approved. Epics and User Stories are labeled with the release names and entered into jira.
3	Development	After M1 and before release. Code development for sprints updated in jira.
4	Current release	The approved output of the release process which interested end users should be deploying. This release will be maintained until it is replaced by the next release.
5	End of life (EOL)	Release is complete.