

# D release timeline

## O-RAN Software Community "D" Release Revised - Sprint Calendar 2021

Mile Stones																																
Kick off Review M0					Planning Review M1					Functionality Freeze M2					API Freeze M3					Code Freeze M4					Integration Review R0			Sign Off Review R1			Release	
Mile Stones	M0				M1				M2				M3				M4				R0			R1			Release					
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26						
	Mon 4-Jan	11-Jan	18-Jan	25-Jan	1-Feb	8-Feb	15-Feb	22-Feb	1-Mar	8-Mar	15-Mar	22-Mar	29-Mar	5-Apr	12-Apr	19-Apr	26-Apr	3-May	10-May	17-May	24-May	31-May	7-Jun	14-Jun	21-Jun	28-Jun						
	Fri 8-Jan	15-Jan	22-Jan	29-Jan	5-Feb	12-Feb	19-Feb	26-Feb	5-Mar	12-Mar	19-Mar	26-Mar	2-Apr	9-Apr	16-Apr	23-Apr	30-Apr	7-May	14-May	21-May	28-May	4-Jun	11-Jun	18-Jun	25-Jun	2-Jul						
Dev Sprints	Maintenance/Defect Release Dev					Maint. Release	No Activity	Dev Sprint 1				Dev Sprint 2 - Sprint 1 Demo			Dev Sprint 3 - Sprint 2 demo			Dev Sprint 4 - Sprint 3 Demo			Sprint 4 Demo			Defect Management			No Activity					
Test Sprints	Maintenance Test Release					Test Planning & Preparation of Test Cases					IST Sprint-1			IST Sprint-2			IST Sprint-3			IST Sprint-4			End 2 End Test			No Activity						
SW Req. Task Description	Epics identified	User Stories identified & Reviewed	Map Epics into User Stories	Solo Tasks identified & Reviewed	Sprints Planned and Design			Software and Project Documentation															Release Preparation			Release						
O-RAN Alliance	WG Input Specification Review				WG Review									WG Review								O-RAN Demo			Documentation Review		O-RAN Hand Off					