

2021-09-07 meeting agenda and minutes

Status update for EPICs in E release

- [\[INF-193\] INF Implement the O2 interface as the MVP](#)
 - 5 sub-tasks: no progress
- [\[INF-173\] INF Enable the multiple deployment scenarios](#)
 - Added 3 sub-tasks:
 - 1 done: AIO-SX
 - 1 in-progress: AIO-DX, working on fixing controller-1 installation issues.
 - 1 not start: AIO-DX with additional worker nodes
- [\[INF-215\] INF support Kubernetes and OpenStack](#)
 - Added 7 sub-tasks:
 - 4 done
 - 3 in-progress
 - Upstream Status for meta-starlingx on opendev:
 - 144 commits
 - 73 merged
 - 71 in-review