

2021-11-16 meeting agenda and minutes

Attendees:

Jackie Huang Bin Yang

Status update for EPICs in E release

- [\[INF-193\] INF Implement the O2 interface as the MVP](#)
 - 6 sub-tasks:
 - 2 done
 - 3 in-progress
 - 1 not started
 - Coding is in-progress, plan to be done by the end of Nov.
 - TODO: Jackie need to prepare a AIO-SX deployment for O2 interface testing.
- [\[INF-173\] INF Enable the multiple deployment scenarios: AIO-DX + workers](#)
 - Added 3 sub-tasks:
 - 2 done: AIO-SX and AIO-DX
 - 1 just started: AIO-DX with additional worker nodes
 - New story is created in starlingx: [\[MultiOS\]\[Yocto\] enable AIO-DX + worker nodes | StoryBoard \(openstack.org\)](#)
- [\[INF-215\] INF fully align with StarlingX 5.0 to support the Container/Kubernetes platform](#)
 - 8 sub-tasks: All done
 - Upstream Status for meta-starlingx on opendev:
 - 156 commits
 - 156 merged