

# E release timeline

## O-RAN Software Community "E" Release Revised - Sprint Calendar 2021

		Kick off Review M0				Planning Review M1				Functionality Freeze M2				API Freeze M3				Code Freeze M4				Integration Review RCD				Sign Off Review RCL		Release	
Mile Stones		M0				M1				M2					M3					M4					FC0		FC1		Release
		Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26		
Mon		5-Jul	12-Jul	19-Jul	26-Jul	2-Aug	9-Aug	16-Aug	23-Aug	30-Aug	6-Sep	13-Sep	20-Sep	27-Sep	4-Oct	11-Oct	18-Oct	25-Oct	1-Nov	8-Nov	15-Nov	22-Nov	29-Nov	6-Dec	13-Dec	20-Dec	27-Dec		
Fri		9-Jul	16-Jul	23-Jul	30-Jul	6-Aug	13-Aug	20-Aug	27-Aug	3-Sep	10-Sep	17-Sep	24-Sep	1-Oct	8-Oct	15-Oct	22-Oct	29-Oct	5-Nov	12-Nov	19-Nov	26-Nov	3-Dec	10-Dec	17-Dec	24-Dec	31-Dec		
Dev Sprints		Maintenance/Defect Release Dev					Maint. Release	No Activity	Dev Sprint 1			Dev Sprint 2 - Sprint 1 Demo			Dev Sprint 3 - Sprint 2 demo			Dev Sprint 4 - Sprint 3 Demo			Sprint 4 Demo			Defect Management			No Activity		
Test Sprints		Maintenance Test Release					Test Planning & Preparation of Test Cases					IST Sprint-1			IST Sprint-2			IST Sprint-3			IST Sprint-4			End 2 End Test			No Activity		
SW Req. Task Description		Epics Identified	User Stories/Tasks Identified & Review	Map Epics and User Task	Sub Tasks Identified & Review	Sprint Planning and Design			Software and Project Documentation															Release Preparation			Release		
O-RAN Alliance		WG Input Specification Freeze				WG Review									WG Review								O-RAN Demo		Documentation Review		O-RAN Hand Off		