

# F release timeline

O-RAN Software Community "F" Release Revised - Sprint Calendar 2022

Milestones	Kick-off Review M0					Planning Review M1					Functionality Freeze M2					API Freeze M3					Code Freeze M4					Integration Review RC0				Sign Off Review RC1		Release
	M0:					M1:					M2:					M3:					M4:				RC0:		RC1:	Release:				
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26						
Mon	3-Jan	10-Jan	17-Jan	24-Jan	31-Jan	7-Feb	14-Feb	21-Feb	28-Feb	7-Mar	14-Mar	21-Mar	28-Mar	4-Apr	11-Apr	18-Apr	25-Apr	2-May	9-May	16-May	23-May	30-May	6-Jun	13-Jun	20-Jun	27-Jun						
Fri	7-Jan	14-Jan	21-Jan	28-Jan	4-Feb	11-Feb	18-Feb	25-Feb	4-Mar	11-Mar	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun	17-Jun	24-Jun	1-Jul						
Dev Sprints	Maintenance/Defect Release Dev					Maint. Release	No Activity	Dev Sprint 1				Dev Sprint 2 - Sprint 1 Demo			Dev Sprint 3 - Sprint 2 demo				Dev Sprint 4 - Sprint 3 Demo		Sprint 4 Demo			Defect Management			No Activity					
Test Sprints	Maintenance Test Release					Test Planning & Preparation of Test Cases					IST Sprint-1				IST Sprint-2				IST Sprint-3		IST Sprint-4			End 2 End Test			No Activity					
SW Req. Task Description	Epics Identified	User Stories/Tasks Identified & Review	Map Epics and User Tasks	Sub Tasks Identified & Review		Sprint Planning and Design		Software and Project Documentation														Release Preparation				Release						
O-RAN Alliance	WG Input Specification Freeze				WG Review									WG Review								O-RAN Demo		Documentation Review		O-RAN Hand Off						