

Linked from [Releases](#):

Project Release Schedule - Q3 2024																																	
Key Off Review M0					Planning Review M1					Functional Review M2					MVP Review M3					Code Freeze M4					Preparation Review R0			Sign Off Review R1		Release			
Milestones		M0				M1				M2				M3				M4				R0				R1		Release					
		Week 1				Week 5				Week 8				Week 11				Week 14				Week 17				Week 20				Week 23			
		4-Jul	11-Jul	18-Jul	25-Jul	1-Aug	8-Aug	15-Aug	22-Aug	29-Aug	5-Sep	12-Sep	19-Sep	26-Sep	3-Oct	10-Oct	17-Oct	24-Oct	31-Oct	7-Nov	14-Nov	21-Nov	28-Nov	5-Dec	12-Dec	19-Dec	26-Dec						
		8-Jul	15-Jul	22-Jul	29-Jul	5-Aug	12-Aug	19-Aug	26-Aug	2-Sep	9-Sep	16-Sep	23-Sep	30-Sep	7-Oct	14-Oct	21-Oct	28-Oct	4-Nov	11-Nov	18-Nov	25-Nov	2-Dec	9-Dec	16-Dec	23-Dec	30-Dec						
Dev Sprints		Maintenance/Defect Release Dev					Maint. Release	No Activity	Dev Sprint 1					Dev Sprint 2 - Sprint 1 Demo			Dev Sprint 3 - Sprint 2 Demo			Dev Sprint 4 - Sprint 3 Demo			Sprint 4 Demo			Defect Management			No Activity				
Test Sprints		Maintenance Test Release					Test Planning & Preparation of Test Cases					IST Sprint-1			IST Sprint-2			IST Sprint-3			IST Sprint-4			End 2 End Test			No Activity						
SW Req. Task Description		Epics Identified		User Stories/Tasks Identified & Map Epics and US/Task		Sub Tasks Identified & Review		Sprint Planning and Design		Software and Project Documentation																		Release Preparation			Release		
O-RAN Alliance	WG Input; Specification Freeze					WG Review									WG Review												O-RAN Demo			Documentation on Review		O-RAN Hand-Off	