

H release timeline

Linked from [Releases](#):

O-RAN Software Community "H" Release Revised - Sprint Calendar 2023

Kicks Off Review M0																										Planning Review M1					Functionality Freeze M2					API Freeze M3					Code Freeze M4					Integration Review RC0					Sign Off Review RC1		Release
Mile Stones	M0					M1					M2					M3										M4					RC0				Release																		
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26																											
Mon	2-Jan	9-Jan	16-Jan	23-Jan	30-Jan	6-Feb	13-Feb	20-Feb	27-Feb	6-Mar	13-Mar	20-Mar	27-Mar	3-Apr	10-Apr	17-Apr	24-Apr	1-May	8-May	15-May	22-May	29-May	5-Jun	12-Jun	19-Jun	26-Jun																											
Fri	6-Jan	13-Jan	20-Jan	27-Jan	3-Feb	10-Feb	17-Feb	24-Feb	3-Mar	10-Mar	17-Mar	24-Mar	31-Mar	7-Apr	14-Apr	21-Apr	28-Apr	5-May	12-May	19-May	26-May	2-Jun	9-Jun	16-Jun	23-Jun	30-Jun																											
Dev Sprints	Maintenance/Defect Release Dev					Maint. Release	No Activity	Dev Sprint 1			Dev Sprint 2 - Sprint 1 Demo			Dev Sprint 3 - Sprint 2 Demo			Dev Sprint 4 - Sprint 3 Demo			Sprint 4 Demo			Defect Management			No Activity																											
Test Sprints	Maintenance Test Release					Test Planning & Preparation of Test Cases					IST Sprint-1			IST Sprint-2			IST Sprint-3			IST Sprint-4			End 2 End Test			No Activity																											
SW Req. Task Description	Epics Identified	User Stories/Tasks Identified &	Map Epics and US/Task	Sub tasks Identified & Review	Sprint Planning and Design			Software and Project Documentation																				Release Preparation			Release																						
O-RAN Alliance	WG Input; Specification Freeze				WG Review								WG Review												O-RAN Demo	Documentation on Review	O-RAN Hand-Off																										