

# O-RAN-SC Integration Weekly Meeting

Nov. 4 2020

# Nov. 4 Meeting Agenda

- Project deployment plan
- Documenting end-2-end tests
- Sim/o1-interface project Jenkins

# Project deployment plan

- It/dep is the entry-point of project deployment
- Missing deployment scripts and documents for
  - O-CU
  - O-DU
  - OAM
    - OAM in SMO Marten, Alex
  - SIM
    - A1 Sim - in nonrt-ric
    - O1 Sim - in SMO (TBD)
    - E2 Sim - ?
    - John Marten Chengkai, Alex

# Documenting End-2-end Tests

- Action Items:
  - PTLs please send:
    - a list of Cherry end-2-end flows
    - Criteria that will pass the Cherry release validation
    - Left-over works from Bronze release

# Sim/o1-interface project Jenkins

- Alex will discuss about the docker build issue