

INF project EPICs in Release Cherry

Release C - POR

The JIRA items created.

 **INF-171** - INF-C-01 Enable the 2 AIO servers (HA) deployment scenario DONE

 **INF-172** - INF-D-01 Enable the 2 AIO servers with additional worker nodes deployment scenario (defer to D release) DONE

 **INF-173** - INF Enable the multiple deployment scenarios: AIO-DX + workers DONE

 **INF-174** - INF-C-04 Interoperability with other components DONE

Issues:

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
	INF-130	[meta-stx][duplex] align pxe-network-installer with stx 3.0	Jackie Huang	Jackie Huang		DONE	Done	May 27, 2020	Jun 01, 2020	
	INF-131	[meta-stx][duplex] pxelinux: failed to load ldlinux.c32	Jackie Huang	Jackie Huang		DONE	Done	May 27, 2020	Jun 01, 2020	
	INF-139	[meta-stx][duplex] controller-1: installer failed to start	Jackie Huang	Jackie Huang		DONE	Done	May 29, 2020	Jun 01, 2020	
	INF-140	[meta-stx][duplex] Postinstall scriptlets of ['pxe-network-installer'] have failed	Jackie Huang	Jackie Huang		DONE	Done	May 29, 2020	Jun 01, 2020	
	INF-142	[meta-stx][duplex] controller-1 failed to install with the default ks file	Jackie Huang	Jackie Huang		DONE	Done	May 30, 2020	Jul 17, 2020	
	INF-166	[meta-stx][deplx] controller-1: Unable to perform config	Jackie Huang	Jackie Huang		DONE	Done	Jun 17, 2020	Jul 17, 2020	
	INF-168	[meta-stx][duplex]rpc.nfsd: writing fd to kernel failed: errno 111 (Connection refused)	Jackie Huang	Jackie Huang		DONE	Done	Jun 19, 2020	Aug 26, 2020	
	INF-180	[meta-stx] systemd-coredump is required by stx-extensions	Jackie Huang	Jackie Huang		DONE	Done	Jul 02, 2020	Aug 27, 2020	
	INF-184	[meta-stx][duplex] host-if-modify: Interface not found: host controller-1 if enp2s1	Jackie Huang	Jackie Huang		DONE	Done	Jul 08, 2020	Aug 28, 2020	
	INF-189	[meta-stx] python-cherrypy is required by ceph-mgr	Jackie Huang	Jackie Huang		DONE	Done	Sep 10, 2020	Sep 18, 2020	
	INF-14	[MultiOS][Yocto][INF-B-14] Enable the CI with INT project	Xiaohua Zhang	Xiaohua Zhang		DONE	Done	Jan 13, 2020	Aug 19, 2022	
	INF-86	[meta-stx] [unlock reboot] rabbitmq failed because Timed out waiting for device /dev/drbd1	Jackie Huang	Jackie Huang		DONE	Done	May 06, 2020	Aug 25, 2020	
	INF-107	[meta-stx][pkg porting] pxeboot for duplex and standard installation	Jackie Huang	Jackie Huang		DONE	Done	May 11, 2020	Aug 25, 2020	
	INF-114	[meta-stx] kubectrl cannot work properly with user root	Jackie Huang	Litao Gao		DONE	Done	May 14, 2020	May 28, 2020	

	INF-138	[meta-stx][duplex] add initramfs for pxe installer	Jackie Huang	Jackie Huang		DONE	Done	May 28, 2020	Jun 01, 2020
	INF-141	[meta-stx][build] need a way to generate the pkglist automatically for anaconda image	Jackie Huang	Jackie Huang		DONE	Done	May 30, 2020	Jun 02, 2020
	INF-144	[meta-stx][duplex][pkg] platform-kickstarts is required for pxe installer	Jackie Huang	Jackie Huang		DONE	Done	May 31, 2020	Jul 17, 2020
	INF-146	[meta-stx][rt-kernel] lowlatency is missing in subfunction	Jackie Huang	Jackie Huang		DONE	Done	Jun 02, 2020	Jul 17, 2020
	INF-149	[meta-stx][anaconda] avoid duplicated kickstart files	Jackie Huang	Jackie Huang		DONE	Done	Jun 02, 2020	Jul 17, 2020
	INF-162	[meta-stx] the kernel options for cpu isolation and affinity is incorrect	Jackie Huang	Jackie Huang		DONE	Done	Jun 11, 2020	Jun 16, 2020

Showing 20 out of 49 issues