

2021-08-24 meeting agenda and minutes

Status update for EPICs in E release

- [\[INF-193\] INF Implement the O2 interface as the MVP](#)
 - 5 sub-tasks: no progress
- [\[INF-173\] INF Enable the multiple deployment scenarios](#)
 - Added 3 bus-tasks:
 - 1 done
 - 1 in-progress
 - 1 not start
- [\[INF-215\] INF support Kubernetes and OpenStack](#)
 - Added 7 sub-tasks:
 - 2 done
 - 5 in-progress
 - Upstream Status for meta-starlingx on opendev:
 - 144 commits
 - 53 merged
 - 91 in-review