

NONRTRIC: Requirements

We have created a draft discussion document to capture requirements for the LF OSC Non Real-Time RIC implementation. It is expected that some of these requirements will not be met in initial releases but we will continue to work towards them.

Requirements for individual releases will be curated and maintained by the [Requirements and Software Architecture Committee](#)

This is a living document so please make suggestions about how we can firm up the requirements and so help define the scope of the project.

- 25 July 2019: Draft: Based on Initial discussions between AT&T and Ericsson - Further input/discussion required from O-RAN WG2 and all partners.
 - [NonRTRIC-requirements-draft-20190125.docx](#)

Live Epics/Requirements

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
NONRT RIC-27	NONRTRIC - Manage policies over the A1 i/f	⚡	Sep 19, 2019	Apr 28, 2021		Lathishbabu Ganesan	Sonia Sangari	^	DONE	Done
NONRT RIC-114	NONRTRIC - Testing in Bronze Release	⚡	Feb 06, 2020	Aug 17, 2020		Henrik Andersson	Sonia Sangari	^	DONE	Done
NONRT RIC-972	NONRTRIC J-Release Epic: Documentation	⚡	Jan 25, 2024	Apr 16, 2024		Unassigned	John Keeney	=	TO DO	Unresolved
NONRT RIC-973	NONRTRIC J-Release Epic: Deployment and Integration	⚡	Jan 25, 2024	Apr 03, 2024		Unassigned	John Keeney	=	IN PROGRESS	Unresolved
NONRT RIC-846	NONRTRIC Cross Releases Epic: R1 Data Exposure & Management	⚡	Feb 28, 2023	Mar 28, 2024		Unassigned	Sonia Sangari	=	IN PROGRESS	Unresolved
NONRT RIC-971	NONRTRIC J-Release Epic: Testing	⚡	Jan 25, 2024	Mar 22, 2024		Unassigned	John Keeney	=	TO DO	Unresolved
NONRT RIC-912	NONRTRIC I-Release: Housekeeping	⚡	Aug 22, 2023	Mar 13, 2024		John Keeney	Sonia Sangari	=	DONE	Done
NONRT RIC-919	NONRTRIC I-Release Epic: Testing in I Release	⚡	Aug 30, 2023	Mar 13, 2024		Unassigned	Sonia Sangari	=	DONE	Done
NONRT RIC-648	NONRTRIC Cross Releases Epic: Long-running maintenance of Helm Charts	⚡	Nov 26, 2021	Mar 13, 2024		Björn Magnusson	Sonia Sangari	=	DONE	Done
NONRT RIC-896	NONRTRIC Cross Releases Epic: Deployment and Integration	⚡	Jul 10, 2023	Mar 13, 2024		Unassigned	Sonia Sangari	=	IN PROGRESS	Unresolved
NONRT RIC-959	NONRTRIC I-Release: Deployment and Integration	⚡	Nov 23, 2023	Mar 13, 2024		Unassigned	John Keeney	=	DONE	Done
NONRT RIC-818	NONRTRIC Cross Releases Epic: rApp & rApp Management	⚡	Dec 08, 2022	Feb 19, 2024		John Keeney	Sonia Sangari	=	IN PROGRESS	Unresolved
NONRT RIC-923	NONRTRIC I-Release Epic: Documentation for OSC I release	⚡	Aug 31, 2023	Jan 26, 2024		Unassigned	Sonia Sangari	=	IN PROGRESS	Unresolved

NONRT RIC- 571	NONRTRIC - Cross Release Epic: Information Coordinator Service		Aug 20, 2021	Jan 25, 2024	Patrik Buhr	Sonia Sangari	=	DONE	Done
NONRT RIC- 970	NONRTRIC J- Release Epic: Housekeeping		Jan 25, 2024	Jan 25, 2024	John Keeney	John Keeney	=	IN PROGRESS	Unresolved
NONRT RIC- 825	NONRTRIC Cross Releases Epic: 3PP dependency version update		Dec 15, 2022	Jan 25, 2024	John Keeney	Sonia Sangari	=	IN PROGRESS	Unresolved
NONRT RIC- 725	NONRTRIC Cross Releases Epic: Common API framework (CAPIF)		Feb 10, 2022	Jan 25, 2024	Henrik Andersson	Sonia Sangari	=	DONE	Done
NONRT RIC- 799	NONRTRIC Cross Releases Epic: rApp Management		Sep 09, 2022	Jan 25, 2024	Unassigned	Sonia Sangari	=	DONE	Done
NONRT RIC- 788	NONRTRIC Cross Releases Epic: R1 Service Exposure & Management		Aug 17, 2022	Jan 25, 2024	Kevin Timoney	Sonia Sangari	=	IN PROGRESS	Unresolved
NONRT RIC- 753	NONRTRIC Cross Release Epic: O- RAN A1 Simulator		May 19, 2022	Jan 25, 2024	John Keeney	Sonia Sangari	=	IN PROGRESS	Unresolved

Showing 20 out of 70 issues

Attachments

File	Modified
Microsoft Word Document NonRTRIC-requirements-draft-20190125.docx	Jul 25, 2019 by John Keeney