

2021-11-02 meeting agenda and minutes

Attendees:

Jackie Huang Bin Yang

Discussion for working with INT

Status update for EPICs in E release

- [INF-193] INF Implement the O2 interface as the MVP
 - 6 sub-tasks:
 - 2 done
 - 3 in-progress
 - 1 not started
 - New repo is created: <https://gerrit.o-ran-sc.org/r/admin/repos/pti/o2>
 - Initial framework and apiserver are added: [Add framework and apiserver \(I3e302266\)](#)
- [INF-173] INF Enable the multiple deployment scenarios: AIO-DX + workers
 - Added 3 sub-tasks:
 - 2 done: AIO-SX and AIO-DX
 - 1 just started: AIO-DX with additional worker nodes
 - New story is created in starlingx: [\[MultiOS\]\[Yocto\] enable AIO-DX + worker nodes | StoryBoard \(openstack.org\)](#)
- [INF-215] INF fully align with StarlingX 5.0 to support the Container/Kubernetes platform
 - 8 sub-tasks: All done
 - Upstream Status for meta-starlingx on opendev:
 - 156 commits
 - 156 merged