


Integration and Testing

- [Release Integration and Testing](#)
- ["Architecture"](#)
- [File lists](#)
- [Integration and Testing Meetings](#)
- [Open Test Framework \(OTF\)](#)
- [OSC Community Labs](#)
- [Sprint Demonstrations](#)
- [Sprint Status Reports](#)
- [Tutorials and How-tos](#)
- [Automated Testing via XTesting](#)

Integration and Test	
PTL	Zhe Huang - Felix
Summary	The integration and testing project focuses on integration and testing of software components developed by O-RAN Software Community.
Project	it/dep : Deployment artifacts (scripts, Helm charts, etc) it/otf : Open Testing Framework it/test : This repo maintains the source code for the end-to-end testing and validation for the oran ric project.
Weekly Meeting	When: Every Wednesday 9:00am to 10:00am (UTC-04:00) America/New York Where: Zoom 2 bridge : https://zoom.us/j/6540568082 Meeting invite: invite.ics

Integration and Test Jira



Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
INT-149	SMO installer with service mesh enabled	✓	Mar 05, 2023	Mar 05, 2023		Radoslaw Chmiel	Radoslaw Chmiel	⚡	IN PROGRESS	Unresolved
INT-148	Fix nexus port in in smo-install helm charts	⬮	Feb 24, 2023	Mar 05, 2023		Radoslaw Chmiel	Radoslaw Chmiel	⚡	CLOSED	Unresolved

INT-147	Fix K8s script use case/add NS use case under SMO package	✓	Oct 24, 2022	Oct 24, 2022	Xue Gao	Xue Gao	=	TO DO	Unresolved
INT-146	ORAN JOB builder didn't executed after pushing the changes to it/test repo	❌	May 05, 2022	May 05, 2022	Unassigned	SANDEEP KUMAR	^	TO DO	Unresolved
INT-145	Jenkins is unable to tag ric-app/ts	❌	Apr 28, 2022	May 09, 2022	Eric Ball	Alexandre Huff	^	DONE	Unresolved
INT-144	delete it/test's simulators/e2sim subdirectory	❌	Sep 28, 2021	Sep 28, 2021	Unassigned	Thoralf Czichy	=	TO DO	Unresolved
INT-143	it/dep's ric-aux/.../kong values.yaml points to outdated image repo	❌	Sep 15, 2021	Sep 15, 2021	Unassigned	Thoralf Czichy	=	TO DO	Unresolved
INT-142	Fix Bugs for OTF One-Click Function	📌	Mar 01, 2021	Mar 04, 2021	jackie chen	Qun Luo	=	IN PROGRESS	Unresolved
INT-141	Install and run E2Sim,, KPM sample in local env	📌	Mar 01, 2021	Feb 09, 2024	jackie chen	Kevin Wan	=	TO DO	Unresolved
INT-140	Install and test E2Sim in local env	📌	Mar 01, 2021	Apr 06, 2021	Unassigned	Kevin Wan	=	TO DO	Unresolved
INT-139	Consolidate existing A1 related VTHs	📌	Feb 24, 2021	Feb 09, 2024	Alex Cretella	Kevin Wan	=	TO DO	Unresolved
INT-138	Consolidate existing O1 related VTHs	📌	Feb 24, 2021	Mar 01, 2021	Alex Cretella	Kevin Wan	=	TO DO	Unresolved
INT-137	Create TS: E2 REPORT Subscription to E2Sim	📌	Feb 24, 2021	Mar 01, 2021	jackie chen	Kevin Wan	^	TO DO	Unresolved
INT-136	[OSC lab] HCL access: Ramesh, Alok	✓	Feb 05, 2021	Feb 09, 2024	Zhe Huang	Zhe Huang	=	TO DO	Unresolved
INT-135	[OSC lab] NTUST access: Ray-Guang Cheng	✓	Feb 05, 2021	Feb 09, 2024	Zhe Huang	Zhe Huang	=	TO DO	Unresolved
INT-134	[OSC lab] SAMSUNG access: Subhash Kumar Singh	✓	Feb 05, 2021	Feb 05, 2021	Zhe Huang	Zhe Huang	=	TO DO	Unresolved
INT-133	OTF to support automated UE configuration test	🔧	Feb 05, 2021	Feb 24, 2021	Unassigned	Kevin Wan	=	TO DO	Unresolved
INT-132	Create DU turn-up Test Strategy/TS	📌	Feb 05, 2021	Mar 01, 2021	Alex Cretella	Kevin Wan	^	TO DO	Unresolved
INT-131	OTF: Create E2 VTH	📌	Feb 05, 2021	Feb 24, 2021	jackie chen	Kevin Wan	=	TO DO	Unresolved
INT-130	OTF ssh-test-head failed to start	❌	Feb 02, 2021	Nov 13, 2021	Unassigned	Zhe Huang	^	TO DO	Unresolved

Showing 20 out of 148 issues

Recent space activity



bimo fransiscus asisi

Space contributors

- [bimo fransiscus asisi](#) (87 days ago)
- [Eran Aizikovich](#) (113 days ago)
- [SUNIL SINGH](#) (150 days ago)
- [John Keeney](#) (152 days ago)
- [Ankit Barve](#) (155 days ago)
- ...

OSC Lab in Taiwan (NTUST, NYCU, CHT, Auray) updated Feb 21, 2024
[view change](#)



Eran Aizikovich
OSC Lab in Taiwan (NTUST, NYCU, CHT, Auray) updated Jan 25, 2024
[view change](#)



SUNIL SINGH
RICAPP (I-Release) updated Dec 19, 2023 [view change](#)

John Keeney
NONRTRIC (I-Release) created Dec 17, 2023



Ankit Barve
O-DU-High(I-release) updated Dec 14, 2023 [view change](#)