

# Release criteria checklist - Release H

This page contains a table with criteria and some notes on what the PTL and committers need to check as part of release preparation. It is influenced by CII badging criteria [CII status: near-RT RIC](#).

Release Criteria (RC) headline	Criteria details/references
RC-1 PTL: Check that we have a (a) release summary. Committers: (b) check that release notes are updated in RST file in gerrit.	<b>OK</b> PTL created this (a) summary (under "Achieved F release highlights = high-level release notes" in <a href="#">F release</a> ) as per copy of (b) per-component release notes (see version 1 of attachment to this page) and as per JIRA items that we marked as "done" ( <a href="#">link</a> ).
RC-2: Check that we have all fixed security bugs listed in release notes	<b>OK</b> As of 2023-06-13, there was no new security bug reported as per this <a href="#">filter</a> .
RC-3: Save one-time snapshots of some reports	<b>OK</b> (1) The project <b>MUST</b> acknowledge a majority of bug reports submitted in the last 2-12 months (inclusive); the response need not include a fix ( <a href="#">link</a> ): 14 bug reports since G release (I assume the 10 that are closed are handled well). The four open ones have been discussed in the project meeting. <b>OK</b> (2) The project <b>SHOULD</b> respond to a majority (>50%) of enhancement requests in the last 2-12 months (inclusive): <a href="#">link</a> . I am not aware of external feature request raised towards near-RT RIC. Instructions are available under "New feature requests" in <a href="#">Tools (mailing list, JIRA, Gerrit)</a> <b>OK</b> (3) The project's initial response time for any vulnerability report received in the last 6 months <b>MUST</b> be less than or equal to 14 days: no vulnerability reports received (see <a href="#">filter</a> ). <b>OK</b> (4) The report snapshots and the code coverage report (text file) are in version 7 of coverage.zip in the attachments of this wiki page: <a href="#">Code coverage reports</a>
RC-4: Check (from meeting notes) that we checked for all L and XL commits that they include unit tests	<b>OK</b> This was done on 2023-05-23, 2023-05-09, 2023-04-09, 2023-03-28, 2023-02-28
RC-5: Check that "blocker" code smells in Sonatype have been addressed	<b>OK</b> Check Sonatype report export and store that export into wiki page: The report snapshots are in version 7 of coverage.zip in the attachments of this wiki page: <a href="#">Code coverage reports</a>
RC-6: Check that all components have a release branch created.	<b>OK</b> Check done ("git branch --list -a" ... remotes/origin/f-release ...)
RC-7: Check that image list has been created and same images are referred to in ric-dep RECIPE_EXAMPLE	<b>OK</b> <a href="#">Near-RT RIC (H release)</a>
RC-8: do we have a demo video on deploying RIC and a demo xapp?	<b>OK</b> see at the top (or end) of the <a href="#">demo page</a>