

Near-RT RIC (H release)

These are the planned versions to be used for the H release (H-release status: [link](#)).

Use the recipe file `RECIPE_EXAMPLE/example_recipe_oran_h_release.yaml` from ' `git clone "https://gerrit.o-ran-sc.org/r/ric-plt/ric-dep"` ' to deploy the near-RT RIC platform. This file is aligned with the versions below.

Component (docker image/library /module)	Image in release repo (10002) or in staging repo (10004)	Gerrit review (to be used to recreate image if disappeared from staging)
docker: ric-plt-e2mgr (E2 manager)	nexus3.o-ran-sc.org:10002/o-ran-sc/ric-plt-e2mgr:6.0.2 DONE	
docker: ric-plt-e2 (E2 termination)	nexus3.o-ran-sc.org:10002/o-ran-sc/ric-plt-e2:6.0.3 DONE	
docker: ric-plt-submgr	nexus3.o-ran-sc.org:10002/o-ran-sc/ric-plt-submgr:0.9.6 DO NE	
docker: ric-plt-rtmgr	nexus3.o-ran-sc.org:10002/o-ran-sc/ric-plt-rtmgr:0.9.5 DONE	
docker: ric-plt-a1	nexus3.o-ran-sc.org:10002/o-ran-sc/ric-plt-a1:3.1.2 DONE	note that the original H release had a big in 3.1.1 that had the RMR communication between A1 mediator and xApps not working.
docker: ric-plt-appmgr	nexus3.o-ran-sc.org:10002/o-ran-sc/ric-plt-appmgr:0.5.7 DO NE	same as G release
docker: ric-plt-alarmanager	nexus3.o-ran-sc.org:10002/o-ran-sc/ric-plt-alarmanager:0.5.15 DONE	
docker: jaegeradapter	docker.io/jaegertracing/all-in-one:1.12 DONE	no changes. Same version as before from docker.io
docker: ric-plt-o1	nexus3.o-ran-sc.org:10002/o-ran-sc/ric-plt-o1:0.6.2 DONE	
docker: ric-plt-vespamgr	nexus3.o-ran-sc.org:10002/o-ran-sc/ric-plt-vespamgr:0.7.5 D ONE	same as in E release, no new version
docker: xapp-onboarder (dms_cli)	<code>git clone -b h-release "https://gerrit.o-ran-sc.org/r/ric-plt/appmgr"</code>	
docker: ric-plt-dbaas (database)	nexus3.o-ran-sc.org:10002/o-ran-sc/ric-plt-dbaas:0.6.3 DONE	
docker: influxDB (optional)	docker.io/influxdb:2.2.0-alpine DONE	Version as before from docker.io . Major upgrade compared to F release
docker: mgxapp (optional metrics gateway xApp)	not planned to be released in H release (See RIC-799) DONE	
docker: ricdms	nexus3.o-ran-sc.org:10002/o-ran-sc/ric-plt-ricdms:2.1.0 DONE	
library: rmr	version 4.9.1 (Feb-14-2023, but G's 4.8.5 and 4.9.0 is also ok, 4.9.1 has IPv6 support added) DONE	https://gerrit.o-ran-sc.org/r/c/ric-plt/lib/rmr/+10468
library: mdclog	version 0.1.4-1 (Aug-25-2021) DONE	same as in E release, now new version
library: ricxfcpp (xapp-frame-cpp)	version 2.3.9 DONE	
library: riclibe2ap	not planned to be updated to E2APv.2.0 in H release due to lack of time (same as before: version 1.1.0 (Jun-04-2021)) D ONE	
library: sdl (c++)	version 1.6.0 (Mar-14-2022) (no changes) DONE	
library: rnib (c++ ("rnib...deb") and golang),	version 1.2.8 DONE	
module: mdclogpy	version 1.1.4(Jun-17-2021) DONE	same as in E and F release, now new version
module: ricsdl (sdl for python)	version 3.1.3 DONE	

module xapp-frame-py (in pypi = ricxappframe)	version 3.2.2 DONE	
module xapp-frame (go)	version v0.9.18 (May-31-2023) DONE	
module xapp-frame-rust (rust)	git clone -b h-release "https://gerrit.o-ran-sc.org/r/ric-plt/xapp-frame-rust"	
module sdlgo (go)	version 0.10.3 DONE	

End-of-release tasks

- Complete code upload/update
 - e.g. update the dockerfile to use the latest RMR library: 4.9.0 (4.8.5 as used in the H release is also ok (E2T needs 4.9.0 and is updated as per [link](#)))
- Double-check from [Code coverage reports](#) (click on "primary link" in that page) that all **blocker** code smells have been addressed as per RC-5 in [Release criteria checklist template](#)
 - status 2023-06-19: no further actions needed
- If applicable, release binary artifact(s) such as docker container image(s), or libraries.
 - Formal instructions: [O-RAN Developer's Guide to CI Resources and Processes at the LF](#). For container image releases we do check "container-tag.yaml" in the repo and from there you get the latest version of the container (*the expectation is that during development that version is updated as changes are made to the repo*). If it's the same as in the previous release (Cherry) because there were no changes, or because developers forgot to update that one, update it as well. This has to be committed and merged first. As a second step take the version from container-tag.yaml and update that into .../releases/container-release-ric-plt-e2mgr.yaml (in two places; in row "version" (skip this if the italics text above applied) and in row container_release_tag) also take the commit Id that is the latest and update that into /releases/container-release-ric-plt-e2mgr.yaml. The bold part obviously differs per component.
- Update references to artifacts in the above table. Also fill in the last column with reference to the gerrit review that can be used to regenerate the artifact.
- Update release notes: ~~Make sure you have a release summary as per RC 1 in [Release criteria checklist template](#): "every component must update their rst release notes (in the doc subfolder in the repo)". Based on this per component description, the PTL will create a release summary.~~
 - Release Notes must be published to <https://docs.o-ran-sc.org/en/latest/>
 - Instructions for setting up documentation folder for repo: <https://wiki.o-ran-sc.org/display/DOC/Configure+Repo+for+Documentation>
- After finishing all the above, branch "g-release" (all lower case with a dash between f and release).
 - Repo owners (committers) can create branch.
 - There are several ways to create branch. For example do this: Login to web UI <https://gerrit.o-ran-sc.org/r/admin/repos> > Find repo, click on repo name > "Branches" in right panel > "Create New"