

2023-12-05 meeting agenda and minutes

Attendees:

Jackie Huang David Liu Jon Zhang

Update from WG6 Test Group

For Nov Train:

- Conformance Test spec approved.
- IOT spec update, for Friday review.

For O-Cloud Certification:

- Test Req Status CR will be started in early Dec which is planned for Jan 2024 WG6 approval.
- IOT spec is not plan required for certification since it's for badging, but currently no badging plan.
- Docomo will share the draft CR before send to TIFG review.
- Notification API test diagram will be synced up with CAD, after the CR to CAD for March Train.

Others:

- End of Dec meeting planned to be cancelled (TBC).

Review issues in I release: [I Release - Releases - Confluence \(o-ran-sc.org\)](#)

Action: (Jackie, Jon, David

- Update the issues as needed.
- Move the ones that can't be done to next release.
- Jon: Create tasks for updating docs of O2 for I release.